Department of Energy

Richland Field Office Incoming: 9307000
P.O. Box 550

Richland, Washington 89352

93-LWD-119

AUG 30 1993

Ms. Dru Butler, Program Manager i R 4&? e
Nuclear and Mixed Waste Program L &qi‘gz; i
State of Washington Lo i 2
Department of Ecology "
Post Office Box 47600 Eo, o
Olympia, Washington 98504-7600 NE G gt

Dear Ms. Butler:

TRANSMITTAL OF PROJECT C-018H STATE APPROVED LAND DISPOSAL SITE ONE HUNDRED
PERCENT DESIGN PACKAGE AND CONSTRUCTION SCHEDULE

This letter and enclosure transmit the Project C-018H 242-A Evaporator/PUREX
plant Process Condensate Treatment Facility, more commonly known as the 200
Area Effluent Treatment Facility (ETF) one hundred percent (100%) design
package and construction schedule for the State Approved Land Disposal Site
(SALDS}.

This submittal of the Construction Schedule is in support of the permitting of
liquid effluent discharges under the Washington Administrative Code {WAC)
173-216 as identified in Section 3, Table 1, of the Consent Order

No. DE 9INM-177. This schedule represents plans prior to the decision by the
State of Washington Department of Ecology (Ecology) to have a public review of
the State Environmental Policy Act (SEPA) determination. Without the results
of such a determination, bid and award of the contract for construction of the
SALDS can not proceed. If the SEPA process is not complete until December 28,
1993, as your staff has indicated, and does not result in a change to the
SALDS location or design, this schedule will have a minimum of a four month
slip.

Renegotiation, redesign, and new funding and authorization would be required
if Ecology reverses the reguirements that ETF treated effluent is to be
permitted and discharged to the soil. These requirements are documented in
both the Hanford Federal Facility and Consent Order, and the Consent Order
DE9INM-177. The U.S. Department of Energy has acted in good faith to meet
these commitments and is concerned that the SEPA process is being initiated
this late, when a change of plans on this magnitude could seriously impact the
Hanford cleanup mission.

The content of this 100% design package is required by Ecology's requlations
contained in WAC 173-240-130 Engineering Report, Industrial Wastewater
Facilities and supports the development of a State Waste Discharge Permit
pursuant to WAC 173-216. Therefore, the design package is submitted to
Ecology for review and comment.
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AUG 30 1993

Ms. Butler -2- Incoming: 9307000

Should you have any questions, feel free to contact Mr. Dana C. Bryson of my
staff on (509) 372-0738.

Sincerely,

JJ§:'M. Hennig, Director
WMD:DCB ,v Waste Management Division

Enclosure

cc w/encl:
D. Nylander, Ecology
D. R. Sherwood, EPA

cc w/o encl:
R. W. 0ldham, WHC
J. D. Williams, WHC
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